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Highlights (last 30 days)

Sacramento River East Levee (SREL) Contract 2

Construction activities have begun in full force as we exit the flood season.
Staging areas have been established, material and equipment deliveries are
underway, the construction work zone has been established with fencing and
signage and we have begun to degrade the levee and build the cutoff wall working
platform as the first major step to levee improvements.

L()Oking‘ Ahead (next 30+ days)

Current Activity Update - What can | expect?

Working Hours: Monday — Saturday 7am-7pm.

Please be mindful of increased construction activity in all areas. Bike path closures
will remain in place for duration of the work and for safety reasons we ask that
people stay clear of construction work zones as established by construction fencing
and signage.

Early in the month you will see more trucking of import levee fill and other materials
into project sites but that is anticipated to decrease later in the month.

Front Street Staging — Jet Grouting

¢ Installation of jet grout pre-production section/test wall

¢ Removal/Disposal of Jet Grout Spoils

+ After production test panel, de-mobilize equipment to Broadway stage area

Broadway Street - Bike Path Jet Grouting

Continuation of mobilization of staging area for jet grout plant & equipment
Re-mobilization of jet grouting equipment from Front Street to Broadway staging
Installation of slurry and water lines for jet grouting work

Bike Path AC removal & continued closure from Broadway to Artesian Fountain
Utility Abandonment

Installation of Temporary concrete Jet Grout waste management ditch
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Zacharias Park Staging

¢ Completion of construction yard and setting up office trailers
¢ Park closed off to Public for Season

¢ Construction of soil bentonite ponds

Little Pocket

+ Importing levee fill material for Cutoff Wall Starter Trench
¢ Begin installation of Soil-Bentonite (SB) Cutoff Wall

¢ Begin installation of temporary SB Cutoff Wall Cap

Big Pocket

¢ Excavation of Cutoff Wall Starter Trench Excavation

¢ Importing levee fill material for Cutoff Wall Starter Trench
¢ Begin installation of Soil-Bentonite (SB) Cutoff Wall

¢ Begin installation of temporary SB Cutoff Wall Cap

Question of the Month
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Information Resources:

Project Webpage:
www.sacleveeupgrades.com

Sacramento District Homepage:
www.spk.usace.army.mil

Contact Information:

For questions or concerns, please
contact our Public Affairs Office at
916-557-5100
spk-pao@usace.army.mil

SREL Contract 2
(Seepage/Stability)

Construction
Period of Performance:
January—December 2021

SREL Contract 3
(Seepage/Stability)

Construction Award
January 2022

You can review more project
details in our Construction
Information Meeting presentation
from March 12, 2021 on our
project web page at
www.Ssacleveeupgrades.com

Erosion Contract 1

Construction Award:
Summer 2022

How is the bike path affected by this year’s work? Will the bike path be extended with the project?

Unfortunately, since the bike trail is situated atop the levee, it will have to be closed anywhere we have active construction. For
this year’s work that includes the trail between Zacharias Park and 35th Ave in the Pocket neighborhood and between Miller Park
and Pioneer Landing Park in the downtown area. Bike detours have been identified along Riverside Blvd and Front St respectively
for those two closures. Both segments of bike trail should reopen by the end of the calendar year.

With regard to any potential extension of the bike path in the Pocket area from Zacharias Park to North Point Way, recreation is
not an authorized purpose of this project so USACE cannot add to the bike trail. The City of Sacramento Transportation Division

may be a better resource for questions related to any possible extension of the bike trail.
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